

# Tairua-Pauanui Community Board

## 2014-2015 Work Programme Update - 24 November 2014

Project	Responsibility	Actions	Progress to Date
<b>PLANNING FOR THE FUTURE</b>			
<b>Strategic Planning:</b>			
Community Plans	Area Manager Whangamata/Tairua-Pauanui	Review of the Tairua Community Plan	Work is underway to progress this review.
<b>Land Use Management</b>			
District Plan Review	District Plan Manager	Participate and provide input as appropriate	Ongoing
Tairua Industrial Area	Area Manager Whangamata/Tairua-Pauanui	Progress improvements to Red Bridge Road to allow better utilisation of this Council area and improved economic returns.	Research completed. Now able to proceed to negotiation with Iwi.
<b>Hazard Management</b>			
Eastern Seaboard Coastal Management Plan	Area Manager Whangamata/Tairua-Pauanui	Support Eastern Seaboard Coastal Management Plan and progress the development of the Plan through the working group for the Tairua-Pauanui area	Two workshop meetings were held with working groups from Tairua and Pauanui and members identified issues and concerns, and developed options/ideas for the problem areas. On the basis of the feedback received it is aimed to have a draft strategy prepared by the end of November to be circulated to working group members. A further meeting will then be held to discuss the draft strategy. The draft Strategy will then be revised for discussion with the Board and the final draft finalised for public consultation.
<b>HEALTHY AND SAFE COMMUNITIES</b>			
<b>Emergency Management:</b> Enhance the community's capability to respond to and recover from disasters.			
Eastern Coromandel Tsunami Strategy and Tairua/Pauanui Risk Management Plan	Waikato Regional Council/TCDC	Support Eastern Coromandel Tsunami Strategy and Tairua Pauanui Risk Management Plan.	Draft Tairua Pauanui Risk Management Plan approved by the Community Board at its September meeting. A Community Response Group will now be set up to develop the community planning process. First meeting organised for 8 December.
<b>Community Health and Safety</b>			
Bylaws	Strategic Planning	Participate and provide input as appropriate	Freedom Camping Bylaw adopted by Council 22 October effective from 1 December 2014 to give time to staff to install signage throughout the district. Report to 24 November Community Board meeting to confirm designated areas within restricted areas.

<b>ROADS AND FOOTPATHS</b>			
<b>District Transportation</b> : Provide safe, reliable and accessible transport routes around the District with consideration for the environment and walking and cycling facilities			
Tairua Manaia Road Causeway Improvements	Roading Manager	Support the: <ul style="list-style-type: none"> <li>• Causeway improvements as one of the measures to mitigate the effects of flooding for the Graham's Stream community.</li> <li>• Project Group to progress this project.</li> <li>• Establishment of a Memorandum of Understanding with Waikato Regional Council to establish timeframes for the work involved.</li> </ul>	The Working Group has unanimously agreed on a way forward so work can be carried out by Waikato Regional Council and Thames-Coromandel District Council. It is now a matter of following through the consenting and budgeting processes for approval.
Puketui Valley Road, Hikuai Dust Seal	Roading Manager	Project identified under Council's dust seal programme for 2017/2018 but the Community Board agreed to a local contribution (from reserves) to bring the project forward in priority to 2014/2015 which is in accordance with the Dust Seal policy.	Currently scoping a culvert upgrade within the dust seal site. This will mean that the dust seal will need to be programmed in the new year.
<b>Local Transportation</b> : Create and maintain accessible and safe pedestrian facilities that help keep our towns attractive			
Construction of new footpath as identified in the walking and cycling strategy	Roading Manager	Sites to be constructed as identified on footpath construction programme (in order of priority).	Waiting on confirmation of sites for this financial year so that designs can be done.
Replacement of existing damaged and/or old streetlights and Installation of new street lights.	Roading Manager	Streetlight replacements to be identified and programmed by street light maintenance contractor  The sites for new streetlights are as per the prioritised streetlight programme.	Streetlight renewals as identified through streetlight maintenance contract and RFS's.  New street lights for this year in the following locations as per the Board priorities.  Paku Drive lighting intersections and Tairua Heights lighting cul-de-sac.
<b>COMMUNITY SPACES</b>			
<b>Airfields</b>			
Pauanui airfield	Area Manager Whangamata/Tairua-Pauanui	Meets Civil Aviation Authority inspection requirements	Request has been made to CAA to undertake Annual inspection for 2014/2015. This will be programmed into their visit to the region. Date yet to be confirmed.
Pauanui airfield	Group Manager Infrastructure	Relocate wastewater valve pit meter boxes to boundary fence	Not yet programmed.
<b>Community Centres and Halls</b>			
Pauanui Community Amenity building	Area Manager Whangamata/Tairua-Pauanui	Construction of a community amenity building incorporating Library, Information Centre and meeting room in the central business area of Pauanui to meet the needs of the community and visitors.	Work underway. Groundwork prepared for floor slab.
Pauanui Community Amenity Furniture and Fittings	Area Manager Whangamata/Tairua-Pauanui	Furniture for the meeting room.	Will be purchased as part of fit out of building - 2015.

Contracts for Service - Halls	Area Manager Whangamata/Tairua-Pauanui	All halls and community centres are now signed into 3 year contracts, and will receive an annual grant.	Annual grant to Hikuai Public Hall given.
<b>Harbour Facilities:</b> Provide facilities allowing the provision of recreational and commercial opportunities for the community			
Tairua Harbour and Catchment Management Plan	Area Manager Whangamata/Tairua-Pauanui	Liaise with Waikato Regional Council on areas and timeframes for removal of mangroves in the Tairua harbour.	Ongoing
Tairua Mary Beach Wharf and Boat Ramp enhancements	Area Manager Whangamata/Tairua-Pauanui	Provide for the upgrade of the Tairua wharf and accommodate trailer boat launching and parking. The project team will work alongside key stakeholders as the project progresses.	Programme Manager progressing this project.
Renewals	Area Manager Whangamata/Tairua-Pauanui	Replacement of existing harbour assets	Some of this work will be reactive due to unforeseen circumstances. Programme of work identified.
<b>Libraries :</b> Provide facilities and opportunities to expand knowledge			
Tairua Library	Area Manager Whangamata/Tairua-Pauanui	Purchase of library books  Furniture and fittings.	<ul style="list-style-type: none"> <li>To maintain collection to LIANZA standards and retains its level of service.</li> <li>Maintains existing furniture and fittings to acceptable standards and provides for additional fittings if required.</li> </ul>
Contracts for Service - Libraries	Area Manager Whangamata/Tairua-Pauanui	Now signed into a 3 year service contract, and will receive an annual grant.	Annual grant to Pauanui Community Library Inc given.
<b>Parks and Reserves:</b> Provide a mix of park and reserve facilities in keeping with the natural character of the District			
Coastal Walkways	Area Manager Whangamata/Tairua-Pauanui	Progress the Pauanui to Tairua Trail and Pepe cycle/walkway bridge and walkway.	Ongoing. Costing for Pepe cycle/walkway bridge updated.
Minor Reserve Projects	Area Manager Whangamata/Tairua-Pauanui	Minor parks projects undertaken throughout the financial year.	The programme will be developed and prioritised based on current Community Board priorities.
Renewals	Area Manager Whangamata/Tairua-Pauanui	Renewal of existing Parks and Reserves assets.	Some of this work will be reactive due to unforeseen circumstances.
<b>COMMUNITY DEVELOPMENT</b>			
<b>Economic Development</b>			
Coromandel Great Walks	Area Manager Whangamata/Tairua-Pauanui	Participate and provide input as appropriate	Ongoing
Coromandel Harbour Facilities	Area Manager Thames/Coromandel	Participate and provide input as appropriate	Ongoing
<b>Social Development</b>			
Community Grants	Area Manager Whangamata/Tairua-Pauanui	Allocate annual community grant funding in accordance with guidelines and criteria	Community Grants were opened for applications on the 4th July and closed on the 1st August. The Community Board considered and allocated

			community grant funding at its 8 September meeting. All grant funding allocated has been paid to successful applicants.
<b>Project</b>	<b>Responsibility</b>	<b>Actions</b>	<b>Progress to Date</b>
<b>Stormwater</b>			
Tairua Renewals	Water Services Manager	For renewal and reactive works associated with existing assets	No update received.
Pauanui Renewals	Water Services Manager	For renewal and reactive works associated with existing assets.	No update received.
<b>Water</b>			
Tairua Renewals	Water Services Manager	For renewal and reactive works on existing assets.	No update received.
Tairua Riverbank Filtration	Water Services Manager	Construction of an infiltration gallery on the Pepe Stream that will increase the overall Pepe Stream take.	No update received.
Pauanui Renewals	Water Services Manager	For renewal and reactive works on existing assets.	No update received.
Pauanui Aquifer Reconfiguration	Water Services Manager	For reconfiguring the groundwater bores to enable more efficient extraction of groundwater. Carried forward from 2012/2013 and again from 2013/2014.	No update received.
<b>Wastewater</b>			
Tairua Renewals	Water Services Manager	For renewals and reactive works associated with existing assets.	No update received.
Pauanui Renewals	Water Services Manager	For renewals and reactive works associated with existing assets.	No update received.
Tairua Pumpstation	Water Services Manager	To upgrade the Tairua Pumpstation	No update received.
Pauanui Pumpstation	Water Services Manager	To upgrade the Tairua Pumpstation	No update received.
<b>Solid Waste</b>			
RTS Renewals/Miscellaneous Improvements/Transporter Bins, Compactor Replacements, Molok Replacements and Community Litter Bins	Solid Waste Manager	Participate and provide input as appropriate	