



Coromandel-Colville Community Board Action Schedule - July 2015

| Meeting Date | Description of Project | Responsible | Action Taken |
|--------------|--|-----------------------------------|---|
| 26/07/11 | Oamaru Bay - Drainage Issues | Roading Engineer | No further update |
| 11/02/13 | Huaroa Street Drainage | Roading Manager/Programme Manager | Programme Manager to address this item |
| 29/07/13 | Outdoor Pursuit Centre | Programme Manager | Member Stephenson to address this item |
| 12/11/13 | Long Bay Wetland | Parks Officer | Update provided at the Board's workshop. |
| 11/02/14 | Coromandel Business Assn - Security Cameras | Area Coordinator | Member Warren to address this item. |
| 10/06/14 | Bus Shelter - Rings Road | Parks Officer | Concrete pad has been installed - waiting on Totalspan to construct and install shelter. |
| 22/07/14 | Pottery Lane Designation | Programme Manager | Programme Manager to provide update at meeting. |
| 09/09/14 | Hannafords Commercial Users | Programme Manager | Meeting held with the Charter Assn and 360 Discovery - 23 July. |
| 09/09/14 | Landfill Rehabilitation - Hauraki Road Bike Park | Solid Waste Manager/Area Manager | Spirit of Coromandel have had the design completed - presented at the Board's workshop. |
| 14/10/14 | WWI Memorial Forest | Economic Development Manager | First planting day held at Hauraki Road (30 July) - 107 Kahikatea planted, along with smaller species. Further planting days to be planned. |
| 17/02/15 | Long Bay Reserve - Kauri Dieback | Parks Contract Manager | Protection works on Long Bay track have been completed. Work to be undertaken for protection of the Kauri on Memorial Reserve. |
| 14/04/15 | Coromandel Town Traffic Assessment | Programme Manager | Programme Manager to address this item. |
| 30/6/15 | Streetscape Design | Area Manager | First stakeholder working group workshop being held 6 August. |