



Coromandel-Colville Community Board Action Schedule - February 2018

Description of Project	Responsible	Action Taken
Roading		
Coromandel Town Traffic Improvements	Infrastructure	Details of this programme are now being finalised for further consideration through the LTP process.
Karaka Stream Bridge	Infrastructure	Reflective wheel stops have been installed to delineate between footpath and roadway - completed.
Te Kouma Road Sealing - Park & Ride	Infrastructure	Works have been scheduled to being the week of 7 May 2018. The Charter Assn has been notified.
Te Kouma Road - Sealing	Infrastructure	This is for the area from Sugarloaf to Kowhai Drive - sealing works to be included in the LTP for construction toward the end of 2018.
Te Kouma Road - Signage	Infrastructure	The Parking Bylaw was amended to reflect the shared users parking scenario on Te Kouma Road. New permanent signage is currently being made to ensure users are aware of the new parking regime.
Waitete Bay Erosion	Project Management	Site inspection completed with TCDC staff and Jim Dahm to map way forward. Coastal Engineer to provide typical cross section for design. Community Services Planner is checking on need for TCDC and WRC resource consents. Once it is established if consents are required, staff will then proceed with the applications for consents and/or contractor pricing and construction.
Fureys Creek Bridge	Infrastructure	Site inspection completed - wash down to be undertaken.
Parks & Reserves		
Hauraki Road Bike Park	Community Facilities	A community working bee was undertaken in January under the supervision of the Spirit of Coromandel Trust and the Coromandel Lions Club.
Walkways	Community Management	The Whangarahi and Huaroa Esplanade reserve walkways to be included in the Community Board Plan.

Hauraki House Land Swap	Property	No further action to date.
Harbour		
Hannafords Jetty	Community Management	Favourable feedback has been received from the commercial users of Hannafords with regard to the parking and traffic management over the summer period to date.
Harbour Passenger Fees	Community Management	Passenger Fees being reviewed through the 2018-2028 LTP process.
Amodeo Bay Boat Ramp	Community Facilities	A sign has been erected identifying the hazards and use of the facility. Some repair works were undertaken by the community following the storm event early January.
Tuateawa Boat Ramp	Community Facilities	Some community members are seeking support from Council to consent and upgrade this facility - no further action to date
Waitete Bay Boat Ramp	Community Facilities	No further works to date.
Sugarloaf Maintenance Grid	Community Facilities	The maintenance grid consent is due to expire. It has been ascertained that the cost to renew this consent will exceed \$5K.
Council Owned Property		
Hauraki House Committee - Lease	Property	Property Officer to organise a lease review meeting with the Hauraki House Management Committee.
Hauraki House	Property	Recent works to replace all the guttering has been completed. Property Manager will be making an inspection of the building to ascertain future maintenance requirements.
Community		
Community Hub Facility	Community Management	CILT was successful in receiving funding from Lotteries Community Facilities Fund to undertake a feasibility study. Tony Kane, Phaea Ltd has been engaged, with an expected completion date of May 2018.
Outdoor Pursuit Centre	Property	Discussions are being held between the parties to progress potential site for the proposed Outdoor Centre