



## Coromandel-Colville Community Board Action Schedule - May 2018

Description of Project	Responsible	Action Taken
<b>Roading</b>		
Coromandel Town Traffic Improvements	Infrastructure	Details of this programme are now being finalised for further consideration through the LTP process.
Te Kouma Road Sealing - Park & Ride	Infrastructure	Footpath and shelter have been completed. Sealing works currently underway.
Te Kouma Road - Sealing	Infrastructure	This is for the area from Sugarloaf to Kowhai Drive - sealing works to be included in the LTP for construction toward the end of 2018.
Waitete Bay Erosion	Project Management	Awaiting start date from Contractor. The Coastal Engineer has met with Waitete Bay community to discuss pending boat access works.
Fureys Creek Bridge	Infrastructure	Contractor looking at different options
<b>Parks &amp; Reserves</b>		
Hauraki Road Bike Park	Community Facilities	Consideration is being given to whether DoC should be included in any MoU/Agreement. LTP deliberations underway on the proposed budgets for 2018/19 out to 2020/21.
Walkways	Community Management	The Whangarahi and Huaroa Esplanade reserve walkways to be included in the Community Board Plan.
Hauraki House Land Swap	Property	Awaiting approval of boundary alignments to be approved by MoE
<b>Harbour</b>		
Harbour Passenger Fees	Community Management	Passenger Fees being reviewed through the 2018-2028 LTP process.

<b>Sugarloaf Maintenance Grid</b>	Community Facilities	<ul style="list-style-type: none"> <li>▪ The maintenance grid consent application is currently being prepared.</li> <li>▪ Consultation packs have been prepared and delivered to all interested parties.</li> <li>▪ It is expected that the application will be ready to lodge by the end of May 2018.</li> </ul>
<b>Council Owned Property</b>		
<b>Coromandel Office</b>	Property	Works to repair and replace window sills being undertaken.
<b>Community</b>		
<b>Community Hub Facility</b>	Community Management	District North Manager to provide an update.
<b>Outdoor Pursuit Centre</b>	Property	Discussions are being held between the parties to progress potential site for the proposed Outdoor Centre. Group preparing a concept plan for further discussion.