

# Quarterly Roothing Update

---

<b>TO</b>	Tairua-Pauanui Community Board
<b>FROM</b>	Sam Edlin - Roothing Engineer
<b>DATE</b>	19 October 2016
<b>SUBJECT</b>	<b>Quarterly Roothing Update</b>

---

## **1 Purpose of Report**

To update the Community Board on progress of key rooothing activities for the first quarter of 2016/17.

## **2 Key Highlights/Issues**

Below is an update on rooothing works going on in the ward for 2016/17. The timeframes provided are based on the information available at time of writing of this report.

### Local Roothing Projects:

#### Footpath Construction:

<b>Current Progress:</b>	Design complete for Ocean Road carpark access footpath, Paku Drive surf club crossing and Paku Drive boardwalk
<b>Next Step(s):</b>	Separate report to the 7 November Community Board meeting requesting their confirmation and approval of the 2016/17 footpath construction programme
<b>Timeframes:</b>	If the above sites for 2016/17 are approved then the contract will be put out for tender with construction planned to be completed by 30 April 2016
<b>Budget:</b>	\$93,194
<b>Estimated Cost:</b>	\$68,500
<b>Contractor:</b>	TBA

### District Roothing Projects within Tairua-Pauanui Ward:

#### Resurfacing:

Resurfacing sealed roads where resurfacing provides the optimal treatment and the lowest whole of life costs in maintain the road.

<b>Sites to be completed in ward:</b>	Refer to Table 1 below for the programme for the ward
<b>Current stage of project:</b>	Contract awarded
<b>Timeframe for works:</b>	Sealing to start late October and be completed by early December 2016.
<b>Contractor:</b>	HEB Construction Ltd

**Table 1:**

Area	Road name	Start	End	Length	Road Origin	Treatment Type
Tairua	Hornsea Rd	0	235	234	Tokoroa Rd	Two Coat Seal
Tairua	Manaia Rd I	187	485	298	SH 25	Two Coat Seal
Tairua	Manaia Rd II	1,078	1,229	169	SH 25	Two Coat Seal
Tairua	Tui Tce	104	180	72	SH 25	Two Coat Seal
Pauanui	Bagnall PI	20	325	305	Pauanui Blvd	Two Coat Seal (Red)
Pauanui	Jubilee Dr (Eastbound)	317	917	600	Vista Paku	Two Coat Seal (Red)
Pauanui	Jubilee Dr (Westbound)	20	611	591	Pauanui Blvd	Two Coat Seal (Red)
Pauanui	Lowe Park Lane	16	377	361	Pauanui Blvd	Two Coat Seal (Red)
Pauanui	McCall Ave	21	433	412	Pauanui Blvd	Two Coat Seal (Red)
Pauanui	McCormick PI	20	433	413	Pauanui Blvd	Two Coat Seal (Red)
Pauanui	McCormick PI Extension (RP270 LHS)	11	41	30	McCormick PI	Two Coat Seal (Red)
Pauanui	McLiver PI	18	222	204	Mountain Vista PI	Two Coat Seal (Red)
Pauanui	McLiver PI Extension (RP140 LHS)	8	31	23	McLiver PI	Two Coat Seal (Red)
Pauanui	Motu Iti	6	364	358	Waterways Pde	Two Coat Seal (Red)
Pauanui	Pauanui Beach Rd HLA #1 (#70-End)	3	95	92	Pauanui Beach Rd	Two Coat Seal (Red)
Pauanui	Pauanui Surf Club Reserve	10	314	304	Pauanui Blvd	Two Coat Seal (Red)
Pauanui	The Yardarm	15	209	194	Waterways Pde	Two Coat Seal (Red)
Pauanui	Vista Paku/Sheppard Ave Roundabout	0	46	46	Sheppard Ave (North)	Stone Mastic Asphalt (PMB)
Pauanui	Waterways Pde	1,126	1,266	140	Cul-de-sac (West)	Two Coat Seal (Red)
Pauanui	Waterways Pde (Westbound)	325	445	120	Start Divided Median	Two Coat Seal (Red)
Hikuai	Hikuai Settlement Rd	1,557	2,368	812	SH 25	Two Coat Seal

**Seal Widening:**

Widening of sealed roads which are currently under width for the traffic volume on the road. Under width roads can cause increased road maintenance costs (shoulder repairs) and can be a safety issue.

<b>Sites to be completed in ward:</b>	Petley Parade from Grey Ave to Wharf Road
<b>Current stage of project:</b>	Design currently underway
<b>Timeframe of works:</b>	Construction in March 2017
<b>Contractor:</b>	TBA

**Drainage Improvements:**

Road drainage improvement projects.

<b>Sites to be completed in ward:</b>	Tairua Main street - installation of a low asphalt bund between the traffic lane and angle carparks on southern side of road to prevent stormwater from jumping the kerb and causing issues to shop owners and pedestrians.
<b>Current stage of project:</b>	Design currently underway
<b>Timeframe of works:</b>	Construction in November 2016
<b>Contractor:</b>	Anderson Contracting Ltd

**3 Suggested Resolution(s)**

That the Tairua-Pauanui Community Board:

1. Receives the report.